
STATE OF CALIFORNIA 

GRANTS/CONTINGENT AWARD REQUEST 
CEC-270 (Revised 03/10) CALIFORNIA ENERGY COMMISSION 

To: Grants and Loans Office Date: 8 / 11 / 11 
 
Project Manager: Akasha Kaur Khalsa Phone Number: (916) 657-4854  ext.  
Office: Special Projects Office Division:  Fuels and Transportation Div MS- 23 
Project Title: City of Nevada City ARRA EECBG Energy Efficiency LED Streetlight, Lighting & HVAC Retrofit 

 

Type of Request: (check one) 
 New Agreement: (include items A-F from below) Agreement Number: CBG-09-186  

 Program: ARRA EECBG  
 Solicitation Name and/or Number:        
 Legal Name of Recipient:             City of Nevada City  
 Recipient’s Full Mailing Address: 317 Broad Street  
  Nevada City, CA  95959-2405      
 Recipient’s Project Officer: William Falconi & David Brennan Phone Number: (530) 265-2496  ext.   
 Agreement Start Date:          /      /      Agreement End Date: 06 / 14 / 2012  

 

 Amendment : (Check all that apply) Agreement Number:        

  Term Extension – New End Date:      /  /       
  Work Statement Revision (include Item A from below) 
  Budget Revision (include Item B from below) 
  Change of Scope (include Items A – F as applicable from below) 
  Other:        

 

ITEMS TO ATTACH WITH REQUEST: 
 

A. Work Statement D. Special Conditions, if applicable. F. Other Documents as applicable 
• Copy of Score Sheets 
• Copy of Pre-Award Correspondence 
• Copy of All Other Relevant Documents

B. Budget E. CEQA Compliance Form 
C. Recipient Resolution, if applicable. (Resolution may be 
requested in Special Conditions if not currently available.) 

 

 

California Environmental Quality Act (CEQA) 
 CEC finds, based on recipient’s documentation in compliance with CEQA: 

 Project exempt: Section 15301 NOE filed: 01 / 08 / 2010  
 Environmental Document prepared:       NOD filed:       /    /       
 Other:        

 CEC has made CEQA finding described in CEC-280, attached 
 

Funding Information: 
*Source #1: ARRA  Amount: $ 25,000.00 Statute:     FY:       Budget List #:   
*Source #2:       Amount: $       Statute:     FY:       Budget List #:        
*Source #3:       Amount: $       Statute:     FY:       Budget List #:        

 

If federally funded, specify federal agreement number: DE-EE0000905  
* Source Examples include ERPA, PIER-E, PIER-NG, FED, GRDA, ARFVT, OTHER. 

 

Business Meeting Approval: (refer to Business Meeting Schedule) 
 

Proposed Business Meeting Date: 10 / 05 / 2011  Consent  Discussion 
Business Meeting Participant: Akasha Kaur Khalsa Time Needed: (5 minutes)  
 

Agenda Notice Statement: (state purpose in layperson terms) 
 

Possible approval of a  Grant /  Contingent Award to… 

 

CBG-09-186 with Nevada City to retrofit LED exit signs, dual control occupancy sensors, fluorescent lighting in 
five buildings, LED streetlights, and one HVAC unit including a programmable thermostat. 

 
 

 

 

Project Manager  Date  Office Manager  Date  Deputy Director  Date 
 



State of California                                                                                                                 California Natural Resources Agency 
 

M e m o r a n d u m 
 
 
To:  Robert P. Oglesby Date: August 11, 2011 

Executive Director 

 Telephone: 916-657-4854 
 
 
 
 
From:       California Energy Commission 
                    1516 Ninth Street MS-23 
 Sacramento CA  95814-5512 
 
 
Subject: RECOMMENDATION TO APPROVE THE AMERICAN RECOVERY AND 

REINVESTMENT ACT (ARRA) ENERGY EFFICIENCY & CONSERVATION BLOCK 
GRANT (EECBG) CBG-09-186 ($25,000) FOR STREETLIGHTS, LIGHTING AND 
HVAC TO NEVADA CITY TO BE CONSIDERED AT THE SEPTEMBER 21, 2011, 
BUSINESS MEETING. 

 
 Summary of Item 
 

In the Energy Efficiency & Conservation Block Grant, CBG-09-186, Nevada City (City) 
has requested LED exit signs, dual control occupancy sensors, and interior lighting 
retrofits with T-8s in five buildings. LED streetlights will replace high pressure sodium 
lamps. In the community center, Seamans Lodge, a 5 ton Heating, Ventilation and Air 
Conditioning (HVAC) unit will be replaced by a 16 SEER, 5 ton HVAC system 
including a 100,000 Btu heater and a Title 24 compliant programmable thermostat. In 
addition, eight-foot T-12 fluorescent lamps will be replaced by T-8s in the Banner 
Mountain Water Treatment Plant building that provides drinking water for the City.   
 

   Justification for Action Requested:   
 
On May 12, 2010, the Energy Commission approved grant CBG-09-186 to retrofit lights and 
one HVAC unit on City buildings. After the grant was awarded, PG&E’s Sierra Nevada 
Energy Watch program offered free light bulbs and free ballasts which required a re-scoping 
of the grant award as well as identification of additional eligible energy efficiency measures.   
 
The City is committed to reducing its energy consumption. The revised project scope meets 
all the EECBG Program requirements.  In addition, the project milestones and due dates 
have been reviewed and deemed reasonable by the Commission Project Manager.  The City 
fully expects to complete the project on or before June 14, 2012.   
 
 
 
 
 
 
 
 
 



Robert P. Oglesby 
August 11, 2011 
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Project Manager 
 
Akasha Kaur Khalsa, Energy Analyst 
Special Projects Office, Fuels and Transportation Division 
 
Oral Presentation 
 
Staff will be prepared to discuss this recommendation and to respond to questions 
regarding the grant. 

 
Business Meeting Participants 
 
Akasha Kaur Khalsa, Energy Analyst 
 
Commission Action Requested 
 
Approve the EECBG block grant CBG-09-186 

 
 
 
      
PAT PEREZ, Deputy Director  
Fuels and Transportation Division 
 



 
 

City of Nevada City 
LED Streetlights, HVAC and Lighting Project 

Grant Amount:  $25,000 
 
 
Pros and Cons 
 
The following are the Pros and Cons to the Energy Commission of providing a grant to 
the City of Nevada City: 
 
Pros: 
 
• To reduce energy use, electrical demand, and greenhouse gas emissions through 

energy efficiency is consistent with the Energy Commission’s 2010 Integrated 
Energy Policy Report. 
 

• Provides a grant to help the City install energy efficiency projects that it may 
otherwise not be able to fund.  

 
 

 
Cons:  
 

• None  
 
 



Budget Category Item  EECBG Share ($)  Cost Share ($)  Total Cost ($) 

Personnel: 
Unloaded Direct Labor 4,404$                   -$                      4,404$                   
Fringe Benefits 596$                      -$                      596$                      
Total Personal Services 5,000$                   -$                      5,000$                   

Operating Expenses:  
Travel -$                      -$                      
Equipment -$                      
Materials/Supplies 5,250$                   2,625$                   7,875$                   
Non-Labor Contract Expenses 8,875$                   -$                      8,875$                   
Contract Labor 5,875$                   2,000$                   7,875$                   
Miscellaneous -$                      
Total Operating Expenses 20,000$ 4,625$ 24,625$

Category Budget 
EXHIBIT B

CBG-09-186
City of Nevada City1 of 4

Total Operating Expenses 20,000$                4,625$                  24,625$                

Overhead:  
Overhead -$                      
Total Overhead -$                      -$                      -$                      

Total 25,000$                4,625$                  29,625$                

CBG-09-186
City of Nevada City1 of 4



Unloaded Direct Labor
Maximum 
Rate to be 

Billed*
($ / Hr)

Number of 
Hours EECBG Share Cost Share Total Cost

Administrative Services Director  $       65.00 7 455$                -$                     455$                
City Engineer  $       47.00 9 423$                -$                     423$                
Maintenance Worker II  $       19.00 178 3,382$             3,382$             

 $       36.00 4 144$                -$                     144$                

Total Unloaded Direct Labor 4,404$          -$                 4,404$          

* Maximum salary rates are caps: The Energy Commission will not reimburse at a higher rate over the term of the project.

Fringe Benefits

Maximum 
% Rate to 
be Billed*

Base
(typically Total 

Unloaded 
Hourly Rates)

EECBG Share Cost Share Total Cost

Administrative Services Director 35% 455.00$           159$                -$                     159$                
City Engineer 10% 423.00$           42$                  42$                  

10.1% 3,382.00$        339$                -$                     339$                
Public Works Director 40.3% 144.00$           58$                  58$                  

Total Fringe Benefits 596$ $ 596$

EXHIBIT B

Maintenance Worker II

BUDGET DETAILS

Title / Job Classification

Public Works Director 

Title / Job Classification

Total Fringe Benefits 596$               -$                     596$               

* Maximum fringe benefit rates are caps: The Energy Commission will not reimburse at a higher rate over the term of the project.

Travel**

Location Purpose Number of 
Trips

People per 
Trip EECBG Share* Cost Share Total Cost

-$                     -$                     -$                     

Total Travel -$                     -$                     -$                     

** Trips not identified in the approved budget or listed as "to be determined (TBD)" require advanced written approval from Commission Project Manager. 

Item Quantity EECBG Share Cost Share Total Cost

-$                     -$                     -$                     

-$                     -$                     -$                     Total Equipment

Unit Cost

$                                        -   

* EECBG Share: Travel is reimbursed at State rates. Higher travel costs can count as Match Share.

Equipment 
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EXHIBIT B
BUDGET DETAILS

Materials, Supplies

Quantity Unit Cost EECBG Share Cost Share Total Cost

 $                  -   -$                     2,625$             2,625$             
 $                  -   1,500$             -$                     1,500$             
 $                  -   3,750$             -$                     3,750$             

Total Materials and Supplies 5,250$             2,625$             7,875$             

Non-Labor Contract Expenses

Subcontractor Name EECBG Share Cost Share Total Cost

P. G. & E 4,500$             -$                     4,500$             

TBD 4,000$             -$                     4,000$             
TBD 375$                -$                     375$                

Total Non-Labor Contract Expenses 8,875$             -$                     8,875$             

LED Exit Signs with Battery Backup

Item

T-8 Lamps and Ballasts Donated by SNEW

LED Streetlights

To purchase HVAC (5 tons for Seamans Lodge)
programable thermostat

Purpose

Dual Control Occupancy Sensors+ various electrical supplies

Miscellaneous

Item EECBG Share Cost Share Total Cost

-$                     -$                     -$                     

Total Miscellaneous -$                     -$                     -$                     

Overhead

Name of Overhead Overhead Base*

Maximum 
% Rate
to be 

Billed**

Base Cost EECBG Share Match Share Total Cost

0% -$                 -$                     -$                     -$                     

Total Overhead -$                     -$                     -$                     

* Base: Define cost categories used to charge Overhead rate, e.g., Total Labor, Total Direct Cost, Materials, Subcontracts, etc.
** Maximum Indirect Overhead rates are caps: Energy Commission will not reimburse at higher rates over the term of the project.

Purpose

4 of 6 CBG-09-186
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ATTACHMENT E-3
CONTRACT LABOR

Contract Labor

Subcontactor Title / Job 
Classification

Number of 
Individuals 

Employed in 
Classification

Prevailing 
Wage Rate* as 
Determined by 

DOL or DIR

Maximum 
Rate to be 

Billed†
($ / Hr)

Number 
of Hours EECBG Share Cost Share Total Cost

P. G. & E   (Streetlight) To be determined TBD TBD TBD TBD 4,500$         -$                 4,500$         
TBD     (5 tons HVAC) TBD TBD TBD TBD TBD 1,000$         2,000$         3,000$         
TBD     (Thermostats) TBD TBD TBD TBD TBD 375$            -$                 375$            

Total Contract Labor 5,875$      2,000$      7,875$      

7 of 4
CBG-09-186

City of Nevada City

* Prevailing wage rates are 
comprised of unloaded hourly rates 
and qualifying fringe benefits.  For 
more information on prevailing wage 
rates under Federal and California 
law see EECBG Application Exhibits 
7 and 8 and Attachment K.

182-18
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STATE OF CALIFORNIA 

GRANT AGREEMENT 
CEC-146 (Revised 8/11) CALIFORNIA ENERGY COMMISSION 

RECIPIENT  AGREEMENT NUMBER 

City of Nevada City CBG-09-186 

ADDRESS  AGREEMENT TERM  

317 Broad Street 
Nevada City, CA  95959-2405 

(See CEC Signature date below)  to  06/14/12 
The effective date of this Agreement is either the start date or the 
approval date by the California Energy Commission, whichever is later. 
The California Energy Commission shall be the last party to sign. No 
work is authorized, nor shall any work begin, until on or after the 
effective date. 

PROJECT DESCRIPTION 

The parties agree to comply with the terms and conditions of the following Exhibits which are by this reference made a
part of the agreement. 

Exhibit A – Scope of Work Page(s): 10 
Exhibit A – Attachments Page(s): 0 

Exhibit B – Budget Page(s): 4 
Exhibit B – Attachments Page(s): 3 

Exhibit C – General Terms and Conditions Page(s): 64 
Exhibit C – Attachments Page(s): 29 

Exhibit D – Special Terms and Conditions Page(s): 0 
Exhibit D – Attachments Page(s): 0 

Exhibit E - Contacts Page(s): 1 
Exhibit F - Definitions Page(s): 1 

 

PROGRAM FUND TITLE 

B/A IT. 3360-001-0890 (2) Energy Resources and Conservation FED 
AMOUNT ENCUMBERED ITEM CHAPTER STATUTE FISCAL YEAR 

$  25,000.00 0890-3360-001-20 33 2009 11/12 

MATCH SHARE PURPOSE OD EXPENDITURE 

$  4,625.00 ARRA - Energy Efficiency and Conservation Block Grants  

TOTAL OPTIONAL USE 

$  29,625.00 4400-702-30002       

 

I hereby certify upon my own personal knowledge that budgeted funds are available for the period and purpose stated above. 
SIGNATURE OF ACCOUNTING OFFICER  DATE 

  

 
The undersigned parties have read the attachments to this agreement and will comply with the standards and requirements contained therein. 

 

CALIFORNIA ENERGY COMMISSION RECIPIENT 
SIGNATURE OF DEPUTY DIVISION CHIEF  DATE  AUTHORIZED SIGNATURE  DATE 

    

NAME  PHONE  NAME  PHONE 

Mark Hutchison (916) 654-6718   
TITLE  TITLE 

Deputy Director of Adminstrative Services  
CALIFORNIA ENERGY COMMISSION ADDRESS  

1516 9th Street, MS 1, Sacramento, CA 95814  
 
 



 
EXHIBIT A 

 
SCOPE OF WORK 

 
 
 
 
 
 

(THIS PAGE INTENTIONALLY LEFT BLANK) 
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EXHIBIT A 

 
SCOPE OF WORK  

 
 
Task 1 — Attend Kick-Off Meeting 
 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The Recipient shall attend a “kick-off” meeting with the 
Commission Project Manager and the Grants Officer.  The Recipient shall bring their 
Project Manager and other relevant staff.  The administrative and technical aspects of 
this Agreement will be discussed at the meeting. Prior to the kick-off meeting, the 
Commission Project Manager will provide an agenda to all potential meeting 
participants. 
 
Topics to be discussed at this meeting will include, but are not limited to: 

• Terms and Conditions of the Agreement 
• Permit Documentation 
• Scope of Work 
• Project Schedule (including Products and Due Dates) 
• Progress Reports 
• Final Report 
• Use of State Identity Branding Mark Logo 
• Prohibition on KEMA Inc. or its subsidiary known as KEMA Services Inc. 

from performing services as a subcontractor or other lower-tier contractor 
to achieve the objectives of this Agreement 

• Historic Preservation and Consultation Package Requirements 
 
The Commission Project Manager shall designate the date and location of this meeting. 
This meeting may occur in person, via teleconference call, or other method at the 
discretion of the Commission Project Manager. 
 
Products:     List of Permits, if applicable (no draft) 
 
Due Date: October 6, 2011 
 
 
Task 2 — Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement. Permits must be identified in writing and obtained before the 
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Recipient can incur any costs related to the use of the permits for which the Recipient 
will request reimbursement. 
 
The Recipient shall prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the Commission Project Manager at least 2 working days 
prior to the kick-off meeting: 
 
1. If there are no permits required at the start of this Agreement, then state such in 

the letter. 
 
2. If it is known at the beginning of the Agreement that permits will be required 

during the course of the Agreement, provide in the letter: 
• Type(s) of permit(s) 
• Name, address and telephone number of the permitting jurisdictions or 

lead agencies 
• Schedule the Recipient will follow in applying for and obtaining these 

permits 
 
The list of permits and the schedule for obtaining them will be discussed at the kick-off 
meeting and a timetable for submitting the updated list, schedule and the copies of the 
permits will be developed. The implications to the Agreement if the permits are not 
obtained in a timely fashion or are denied will also be discussed. If applicable, permits 
will be included as a line item in the progress reports. 
 
If during the course of the Agreement additional permits become necessary, then 
provide the appropriate information on each permit and an updated schedule to the 
Commission Project Manager. 
 
As permits are obtained, send a copy of each approved permit to the Commission 
Project Manager. 
 
If during the course of the Agreement permits are not obtained on time or are denied, 
notify the Commission Project Manager within 5 working days. 
 
Product: Letter documenting the Permits or stating that no Permits are required (no 

draft) 
Due Date: March 31, 2012  
 
Product: Updated list of permits as they change during the approved term of the 

Agreement (no draft) 
Due Date: As necessary, within 10 days of change 
 
Product: A copy of each approved Permit (no draft) 
Due Date: As necessary, within 10 days of receipt of each permit 
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Task 2a — Submission of Waste Management Plan 
 
The goal of this task is to submit a Waste Management Plan to the Commission Project 
Manager prior to the proposed project activities generating any waste.  This Waste 
Management Plan will describe the Recipient’s plan to dispose of any sanitary or 
hazardous waste generated by the proposed project activities.  Sanitary and hazardous 
waste includes, but is not limited to, construction and demolition debris, old light bulbs, 
fluorescent ballasts and lamps, piping, roofing material, discarded equipment, debris, 
and asbestos. 
 
The Recipient’s Waste Management Plan must comply with all federal, state, and local 
laws and regulations governing waste disposal. 
 
Products: Waste Management Plan (no draft) 
 
Due Date: October 30, 2011 
 
 
 
Task3 — Submit Prevailing Wage Rates and Weekly Certified Payrolls  
 
Within 30 days or less after execution of any subcontract for services under this 
Agreement the Recipient must submit to the Commission Project Manager a copy of  
applicable wage determinations for any and all labor and mechanic work to be 
performed under the subcontract.     
 
The Recipient must also submit to the Energy Commission on a weekly basis a copy of 
all certified payrolls prepared for all subcontractors and lower tier contractors.  The 
terms and conditions of this Agreement provide the required specifications. 
 
These requirements apply to all subcontracts for services to achieve the objectives of this 
Agreement, including subcontracts paid for entirely with cost share funds.  
 
Products: Copies of Applicable Wage Determinations (no draft) 
 
Due Date: Within 30 days or less after execution of any subcontract for services 

under this Agreement 
 
Products: Weekly Certified Payrolls of All Lower Tier Contractors (no draft) 
 
Due Date: Weekly for each week in which any Contract work is performed during the 

term of the Agreement 
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Task 4 — Historic Preservation  
 
Prior to the expenditure of EECBG Program funds to alter any structure or site, the 
Recipient is required to comply with the requirements of Section 106 of the National 
Historic Preservation Act (NHPA).  In order to fulfill the requirements of Section 106, the 
Energy Commission and the Recipient must consult with the California State Historic 
Preservation Officer (SHPO), and, if applicable, the Tribal Historic Preservation Officer 
(THPO), to ensure that proposed projects will have no adverse effects on any historic 
resources.  The Energy Commission has executed a Programmatic Agreement with the 
SHPO to streamline the Section 106 consultation process.   Under the Programmatic 
Agreement, the Energy Commission will evaluate projects to determine whether such 
projects are categorically excluded from the SHPO’s direct review and consultation. 
 
In order for the Energy Commission to determine whether a given project is 
categorically excluded from the SHPO’s direct review and consultation, the applicant 
must prepare a Consultation Package for each project proposed under this grant, 
unless the project obtained SHPO clearance prior to grant approval.  The Energy 
Commission will provide the required specifications for the Consultation Package.     
 
Products: Consultation Package  
 
Due Date: No later than 30 days after the execution of the grant or the identification 

of the project structure(s) or site(s) to be retrofitted under the grant, 
whichever is later. 

 
Task 5 — Award Subcontract(s) for LED Streetlight 
 
The goal of this task is to approve one or more subcontracts for the purchase and 
installation of approved LED streetlight materials/equipment as identified in Attachment 
C-8 of this Agreement.  All equipment must adhere to the requirements and 
specifications set forth in Exhibit 2 of the EECBG funding solicitation (PON-09-001). A 
listing of the specific materials/equipment purchased shall be documented in the next 
monthly progress report submitted under this agreement. 
 
NOTE: The list of materials and equipment identified in Attachment C-8 includes the 
total possible universe of materials and equipment that the Recipient may purchase with 
EECBG funds.   The Recipient may not purchase any material or equipment that is not 
on this list.  The Recipient may purchase more or less of a certain type of material or 
equipment than the exact number listed in Attachment C-8, provided that such 
modifications are made in accordance with the rules governing changes to the 
Agreement in the terms and conditions of this Agreement.  These restrictions do not 
apply to materials and equipment which are entirely paid for with cost share funds. 
   
NOTE: The requirement to submit copies of all executed subcontracts applies to all 
subcontracts for services to achieve the objectives of this Agreement, including 
subcontracts paid for entirely with cost share funds.  
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Products: Copy of Executed Subcontract(s) (no draft) 
 
Due Date: January 31, 2012 
 
 
 
Task  6 — Purchase and Install LED streetlight Equipment  
 
The goal of this task is to purchase and install the LED streetlight materials/equipment 
listed on Exhibit C-8. 
 

Installations to occur within the City of Nevada City, CA 95959  
 

The Recipient shall ensure that the subcontractor will purchase and install the approved 
equipment.  A listing of the equipment installed shall be documented in the next monthly 
progress report submitted under this agreement. As appropriate, photographs should be 
submitted to the Energy Commission Project Manager to verify that installation has 
been completed. For very large projects, a sampling of photos may be used to 
document installation. Recipients shall work with the assigned Energy Commission 
Project Manager to ensure sufficient verification is provided. 
 
Products: Photos of installed equipment (no draft) 
 
Due Date: March 31, 2012 
 
Task 7 —Receive Donated Lamps & Ballasts Materials  
 
Energy saving fluorescent lamps and ballasts are donated by Sierra Nevada Energy 
Watch, a Pacific Gas and Electric Company local government partnership program. 
Contact  Jim Doolittle, El Dorado Management Group, Sierra Nevada Energy Watch 
Muni Program, 778 Pacific Street, Placerville, CA  95667, 530-409-9166 
 
The goal of this task is to receive the approved donated lamps and ballasts  
materials/equipment as listed in the grant as identified in Attachment C-8 of this 
Agreement.  All equipment must adhere to the requirements and specifications set forth 
in Exhibit 2 of the EECBG funding solicitation (PON-09-001). 
 
A listing of the materials/equipment donated shall be documented in the next monthly 
progress report submitted under this agreement. 
 
NOTE: The list of materials and equipment identified in Attachment C-8 includes the 
total possible universe of materials and equipment that the Recipient may purchase with 
EECBG funds.   The Recipient may not purchase any material or equipment that is not 
on this list.  The Recipient may purchase more or less of a certain type of material or 
equipment than the exact number listed in Attachment C-8, provided that such 
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modifications are made in accordance with the rules governing changes to the 
Agreement in the terms and conditions of this Agreement.  These restrictions do not 
apply to materials and equipment which are entirely paid for with cost share funds.           
 
Products: None 
 
Due Date: December 31, 2011 
 
 
Task 8 — Purchase LED Exit Signs, Occupancy Sensors & Electrical Supplies   
Equipment  
 
The goal of this task is to purchase the approved LED exit signs, Dual Control 
Occupancy Sensors & Electrical Supplies materials/equipment as listed in the grant as 
identified in Attachment C-8 of this Agreement.  All equipment must adhere to the 
requirements and specifications set forth in Exhibit 2 of the EECBG funding solicitation 
(PON-09-001). 
 
The Recipient shall purchase the approved materials/equipment: programmable 
thermostats that City forces will install and noted below in task 9. A listing of the 
materials/equipment purchased shall be documented in the next monthly progress 
report submitted under this agreement. 
 
NOTE: The list of materials and equipment identified in Attachment C-8 includes the 
total possible universe of materials and equipment that the Recipient may purchase with 
EECBG funds.   The Recipient may not purchase any material or equipment that is not 
on this list.  The Recipient may purchase more or less of a certain type of material or 
equipment than the exact number listed in Attachment C-8, provided that such 
modifications are made in accordance with the rules governing changes to the 
Agreement in the terms and conditions of this Agreement.  These restrictions do not 
apply to materials and equipment which are entirely paid for with cost share funds.           
 
Products: None 
 
Due Date: December 31, 2011 
 
 
Task 9 —City Forces Install LED Exit Signs, Occupancy Sensors, Lighting & 
Electrical Supplies 
 
The goal of this task is to install the purchased equipment in Tasks 7 & 8 above. 
 
The Recipient shall install the approved Exit Sign Supplies/equipment. A listing of the 
equipment installed shall be documented in the next monthly progress report submitted 
under this agreement. As appropriate, photographs should be submitted to the Energy 
Commission Project Manager to verify that installation has been completed. For very 
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large projects, a sampling of photos may be used to document installation. Recipients 
shall work with the assigned Energy Commission Project Manager to ensure sufficient 
verification is provided. 
 
Products: Photographs of Installed Equipment 
 
Due Date: March 31, 2012  
 
Locations:  
 
Seamans Lodge – 427 Nimrod Street, Nevada City, CA 95959 
 
City Hall – 317 Broad Street, Nevada City, CA 95959 
 
Foley Library – 211 North Pine Street, Nevada City, CA 95959 
 
Ott’s Assay Office – 132 Main Street, Nevada City, CA 95959 
 
Banner Mountain Water Treatment Plant - Banner Mountain Trail,  Nevada City, CA 
95959 
 
Task 10 — Award Subcontract(s) for HVAC & Thermostat 
 
The goal of this task is to approve one or more subcontracts for the purchase and  
installation of approved HVAC & Thermostat materials/equipment as identified in 
Attachment C-8 of this Agreement.  All equipment must adhere to the requirements and 
specifications set forth in Exhibit 2 of the EECBG funding solicitation (PON-09-001). A 
listing of the specific materials/equipment purchased shall be documented in the next 
monthly progress report submitted under this agreement. 
 
NOTE: The list of materials and equipment identified in Attachment C-8 includes the 
total possible universe of materials and equipment that the Recipient may purchase with 
EECBG funds.   The Recipient may not purchase any material or equipment that is not 
on this list.  The Recipient may purchase more or less of a certain type of material or 
equipment than the exact number listed in Attachment C-8, provided that such 
modifications are made in accordance with the rules governing changes to the 
Agreement in the terms and conditions of this Agreement.  These restrictions do not 
apply to materials and equipment which are entirely paid for with cost share funds. 
   
NOTE: The requirement to submit copies of all executed subcontracts applies to all 
subcontracts for services to achieve the objectives of this Agreement, including 
subcontracts paid for entirely with cost share funds.  
 
Products: Copy of Executed Subcontract(s) (no draft) 
 
Due Date: January 31, 2012 

 Page 8 of 10 CBG-09-186 
 Scope of Work City of Nevada City 



 
 
Task  11 — Purchase and Install HVAC & Thermostat Equipment  
 
The goal of this task is to purchase and install the HVAC & Thermostat 
materials/equipment listed on Exhibit C-8 in the Seamans Lodge, 425 Nimrod St.,   
Nevada City, CA 95959.  
 
The Recipient shall ensure that the subcontractor will purchase and install the approved 
equipment.  A listing of the equipment installed shall be documented in the next monthly 
progress report submitted under this agreement. As appropriate, photographs should be 
submitted to the Energy Commission Project Manager to verify that installation has 
been completed. For very large projects, a sampling of photos may be used to 
document installation. Recipients shall work with the assigned Energy Commission 
Project Manager to ensure sufficient verification is provided. 
 
 
Products: Photos of installed equipment (no draft) 
 
Due Date: March 31, 2012 
 
 
Task 12 — Monthly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement. 
 
The Recipient shall prepare progress reports which summarize all Agreement activities 
conducted by the Recipient for the reporting period, including an assessment of the ability 
to complete the Agreement within the current budget and any anticipated cost overruns. 
The terms and conditions of this Agreement provide the required specifications. 
 
Products: Monthly Progress Reports (no draft) 
 
Due Date: By the 3rd day of each month until submission of the final report. 
 
 
Task 13— Final Report 
 
The goal of this task is to prepare a comprehensive written Final Report that describes 
the original purpose, approach, results and conclusions of the work done under this 
Agreement. The Commission Project Manager will review and approve the Final Report.  
 
A Draft Final Report shall be submitted to the Commission Project Manager no later 
than the Draft Final Report Due Date. The terms and conditions of this Agreement 
provide the required specifications. 
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The Commission Project Manager will review the Draft Final Report. The Recipient will 
incorporate applicable comments and submit the Final Report (the original and two 
copies) to the Commission Project Manager for review and approval.  Upon receipt of 
the Final Report, the Commission Project Manager shall ensure that all work has been 
satisfactorily completed. 
 
The Final Report must be completed on or before the Final Report Due Date.  
 
The Final Report shall be a public document. 
 
Product: Draft Final Report  
 
Due Date: April 14, 2012 
 
Product: Final Report  
 
Due Date: June 14, 2012 
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